
Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2488Y          

0005 Pay Period End Date: 12.29.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 01.04.2016

Contract Location:

 

Contractor:

COMMONWEALTH ELECTRIC CO OF THE MIDWEST

1901 Y STREET, STE 100

PO BOX 80638

 

Date Awarded: 02.12.2015

03.02.2015

09.21.2015

Date Let:

DISTRICT 2 CCTV CAMERAS

02.05.2015

Estimate Type: PROG

Phone:

(402)474-1341

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0638

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.21.2015

Date Project Completion:

Counties

DOUGLAS

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22488  000 ITS-NH-ITSN(32) 370 1.38 91.36 ELECTRICAL

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:

2488Y          

0005 Pay Period End Date: 12.29.2015
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Nebraska Department of Roads Date: 01.04.2016

$137,886.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $128,892.06 $98,322.36 $30,569.70
Stockpiled Materials $.00 $8,360.00 $-8,360.00

Gross Earnings $128,892.06 $106,682.36 $22,209.70
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $128,892.06 $106,682.36 $22,209.70

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$128,892.06 $106,682.36 $22,209.70

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

98%

$137,886.68

12.29.2015 12.30.2015

12.30.2015

Tsvid, Aleksandra ( Sasha)

Lech, Marvin (Marv)

Olson, Steve

Project Manager ITS Project Manager

District Engineer

12.31.2015Halstead, Kerri

Construction Engineer

Controller Controller

Burling, Laurie 12.31.2015 12.31.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP  8B ELECTRICAL

0001.08      0.50 300.000 150.00

300.000 150.00

38.000 19.00

5.000 2.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.90      3.50 1,512.000 5,292.00

1,512.000 5,292.00

7.000 24.50

0.000 0.00

0002

EACHSIGN DAY
0002 

0030.80      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0003

LS  MOBILIZATION
0003 

A001.05      1,410.00 9.000 12,690.00

9.000 12,690.00

7.000 9,870.00

0.000 0.00

0004

EACHPULL BOX, TYPE PB-2
0004 

A070.10      4.33 862.000 3,732.46

862.000 3,732.46

748.000 3,238.84

0.000 0.00

0005

LF  1 1/2-INCH CONDUIT IN TRENCH
0005 

A070.13      6.16 972.000 5,987.52

972.000 5,987.52

1,172.000 7,219.52

10.000 61.60

0006

LF  2-INCH CONDUIT IN TRENCH
0006 

A074.12      14.60 97.000 1,416.20

97.000 1,416.20

0.000 0.00

0.000 0.00

0007

LF  1 1/2-INCH CONDUIT, JACKED
0007 

A074.14      20.00 80.000 1,600.00

80.000 1,600.00

46.000 920.00

0.000 0.00

0008

LF  2-INCH CONDUIT, JACKED
0008 

Vendor ID: 1863   COMMONWEALTH ELECTRIC CO OF THE MIDWESTContract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.28      1.80 3,156.000 5,680.80

3,156.000 5,680.80

3,786.000 6,814.80

3,786.000 6,814.80

0009

LF  #2 AWG CU CONDUCTOR
0009 

A079.31      1.40 2,877.000 4,027.80

2,877.000 4,027.80

2,322.000 3,250.80

600.000 840.00

0010

LF  #4 AWG CU CONDUCTOR
0010 

A079.43      0.90 2,011.000 1,809.90

2,011.000 1,809.90

2,444.000 2,199.60

1,462.000 1,315.80

0011

LF  #8 GROUNDING CONDUCTOR
0011 

A401.40      20,600.00 4.000 82,400.00

4.000 82,400.00

4.000 82,400.00

1.000 20,600.00

0012

EACH40' TOWER CAMERA SITE
0012 

L860.50      1,100.00 1.000 1,100.00

1.000 1,100.00

0.850 935.00

0.850 935.00

0013

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0013 

Contracted 137,886.68

Current 137,886.68

In place 128,892.06

This Estimate 30,569.70

GROUP  8B ELECTRICAL

Totals for contract Contracted 137,886.68

Current 137,886.68

In place 128,892.06

This Estimate 30,569.70
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A401.40      40' TOWER CAMERA SITE

Project 22488  000   

Prpsl Line Nbr 0012

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

22488     

Tower for the Camera

4.00 11,040.00S.P. Initial Payment0001

22488     

Tower for the Camera

-1.00 -2,760.00S.P. Adjustment0003

22488     

Tower for the Camera

-2.00 -5,520.00S.P. Adjustment0004

22488     

Tower for the Camera

-1.00 -2,760.00S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

62982     

CCTV Cameras and equipment

4.00 22,400.00S.P. Initial Payment0002

62982     

CCTV Cameras and equipment

-1.00 -5,600.00S.P. Adjustment0003

62982     

CCTV Cameras and equipment

-2.00 -11,200.00S.P. Adjustment0004

62982     

CCTV Cameras and equipment

-1.00 -5,600.00S.P. Adjustment0005

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0012: 0.00

$0.00Total for item code A401.40: 0.00

$0.00Total remaining for contract:


